
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 05/25/2011

ESTIMATE SUMMARY 13:30:52

CONTID: C15564S        ESTIMATE NO: 0030 PROG 2005

PCN: 15564S-BID   COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 JOINT REPAIRS PHASE 2 PERCENT TIME:

PROJECT NO: CR 600-275                    

I-70 JOINT REPAIRS PHASE 2

NAME OF ROAD: I-70

PROJECT COUNTIES: DENVER

CONTRACTOR:

AMERICAN CIVIL CONSTRUCTORS, INC. PAY PERIOD ENDING 05/25/2011 DATE TIME STARTED 09/14/2008

1601 W. Belleview Ave. DATE LET 07/10/2008 DATE WORK BEGAN 09/14/2008

 DATE AWARDED 07/29/2008 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 08/21/2008 DATE ACCEPTED

Littleton CO 80120     303-795-2582 DATE NOTICE TO PROCEED 09/14/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 25,163,458.91 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 21,624,300.00 NON-PARTICIPATING 139,528.55

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

92.93

WORK DAYS

WORK DAYS

92.27%

1,945,210.19

139,528.55

139,528.55

139,528.55

$

$

$

$

96,000.01

23,122,248.71

23,218,248.72

0.00

23,218,248.72

-10,000.00

0.00

23,208,248.72

0.00

AMOUNT DUE 23,208,248.72 139,528.55

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 139,528.55

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

644.0 TIME ALLOW: 693

ORIG TIME ALLOW: 630
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PCN: 15564S-BID   ESTIMATE RUN 05/25/2011

PROJECT: CR 600-275                    ESTIMATE NO: 0030

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:30:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Concrete Pavement Driveway at East side of 
Brighton Blvd.

27.000

0.000

202-00210  
 

35.000

SY  

125.00000 3,375.0027.000

0.00

0010 *Removal of Pavement Marking 14,894.000

0.000

202-00250  
 

14,894.000

SF  

7.00000 104,258.0014,894.000

0.00

0015 *Removal of Ground Sign 13.000

0.000

202-00810  
 

13.000

EACH

192.00000 2,496.0013.000

0.00

0020 Removal of Fence 30.000

0.000

202-01000  
 

245.000

LF  

11.00000 330.0030.000

0.00

0025 *Removal of Guardrail Type 3 Roadway Guardrail (Ramps) 3,137.000

0.000

202-01130  
 

4,363.000

LF  

4.25000 13,332.253,137.000

0.00

0030 Concrete Washout Structure 1.000

0.000

208-00045  
 

4.000

EACH

1,270.00000 1,270.001.000

0.00

0035 Storm Drain Inlet Protection 37.000

0.000

208-00050  
 

50.000

EACH

435.00000 16,095.0037.000

0.00

0040 Storm Drain Inlet Protection (Type 1) 738.000

0.000

208-00051  
 

738.000

LF  

23.00000 16,974.00738.000

0.00

0045 Sediment Removal and Disposal 1.000

0.000

208-00100  
 

1.000

L S 

8,280.00000 8,280.001.000

0.00

0050 Erosion Control Supervisor 154.000

0.000

208-00205  
 

320.000

HOUR

75.00000 11,550.00154.000

0.00

0055 Reset Gate 0.000

0.000

210-01011  
 

1.000

EACH

1,260.00000 0.000.000

0.00
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PCN: 15564S-BID   ESTIMATE RUN 05/25/2011

PROJECT: CR 600-275                    ESTIMATE NO: 0030

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:30:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Reset Chain Link Fence 132.000

0.000

210-01050  
 

132.000

LF  

28.00000 3,696.00132.000

0.00

0065 *Guardrail Type 3 (6-3 Post Spacing) 3,506.000

0.000

606-00301  
 

3,506.000

LF  

23.00000 80,638.003,506.000

0.00

0070 *Transition Type 3G 7.000

0.000

606-01370  
 

8.000

EACH

1,750.00000 12,250.007.000

0.00

0075 *Transition Type 3H 7.000

0.000

606-01380  
 

8.000

EACH

830.00000 5,810.007.000

0.00

0080 *Fence (Plastic) 330.000

208.000

607-11525  
 

1,000.000

LF  

5.92000 3,184.96538.000

1,231.36

0085 Fence (Temporary) (Special) 0.000

0.000

607-11581  
 

121.000

LF  

46.00000 0.000.000

0.00

0090 Line Post (Chain Link) 26.000

0.000

607-52900  
 

29.000

EACH

120.00000 3,120.0026.000

0.00

0095 End Post (Chain Link) 2.000

0.000

607-52905  
 

3.000

EACH

280.00000 560.002.000

0.00

0100 Corner and Line Brace Post (Chain Link) 1.000

0.000

607-52910  
 

2.000

EACH

380.00000 380.001.000

0.00

0105 Fence Chain Link (72 Inch) 266.000

0.000

607-53172  
 

319.000

LF  

15.00000 3,990.00266.000

0.00

0110 Curb and Gutter Type 2 (Section II-B) 30.000

0.000

609-21020  
 

37.000

LF  

40.00000 1,200.0030.000

0.00
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PCN: 15564S-BID   ESTIMATE RUN 05/25/2011

PROJECT: CR 600-275                    ESTIMATE NO: 0030

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:30:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Sign Panel (Class I) 38.000

0.000

614-00011  
 

38.000

SF  

26.00000 988.0038.000

0.00

0120 *Sign Panel (Class II) 324.000

0.000

614-00012  
 

324.000

SF  

27.00000 8,748.00324.000

0.00

0125 *Steel Sign Support (2-1/2 Inch Round)(Post and 
Slipbase) 

140.000

0.000

614-01582  
 

162.000

LF  

74.00000 10,360.00140.000

0.00

0130 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

1,530,000.00000 1,530,000.001.000

0.00

0135 Public Information Services 1.000

0.000

626-01000  
 

1.000

L S 

28,000.00000 28,000.001.000

0.00

0140 *Epoxy Pavement Marking 147.000

0.000

627-00005  
 

254.000

GAL 

180.00000 26,460.00147.000

0.00

0145 *Pavement Marking Paint (Low VOC Solvent Base) 825.000

0.000

627-00012  
 

825.000

GAL 

99.00000 81,675.00825.000

0.00

0150 *Flagging 7,574.500

41.000

630-00000  
 

7,615.500

HOUR

30.00000 228,465.007,615.500

1,230.00

0155 *Uniformed Traffic Control 10,328.000

0.000

630-00003  
 

10,328.000

HOUR

95.00000 981,160.0010,328.000

0.00

0160 *Traffic Control Inspection 249.000

0.000

630-00007  
 

249.000

DAY 

320.00000 79,680.00249.000

0.00

0165 *Traffic Control Management 593.000

7.000

630-00012  
 

630.000

DAY 

920.00000 552,000.00600.000

6,440.00
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PCN: 15564S-BID   ESTIMATE RUN 05/25/2011

PROJECT: CR 600-275                    ESTIMATE NO: 0030

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:30:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Traffic Control Vehicle 1,000.800

0.000

630-00020  
 

1,112.000

DAY 

32.00000 32,025.601,000.800

0.00

0175 *Flashing Beacon (Portable) 3.600

0.000

630-80001  
 

4.000

EACH

1,275.00000 4,590.003.600

0.00

0180 *Barricade (Type 3 M-A) (Temporary) 3.600

0.000

630-80335  
 

4.000

EACH

150.00000 540.003.600

0.00

0185 *Barricade (Type 3 M-B) (Temporary) 15.300

0.000

630-80336  
 

17.000

EACH

510.00000 7,803.0015.300

0.00

0190 *Construction Traffic Sign (Panel Size A) 225.900

0.000

630-80341  
 

263.000

EACH

125.00000 28,237.50225.900

0.00

0195 *Construction Traffic Sign (Panel Size B) 101.700

0.000

630-80342  
 

113.000

EACH

125.00000 12,712.50101.700

0.00

0200 *Construction Traffic Sign (Panel Size C) 9.000

0.000

630-80343  
 

10.000

EACH

125.00000 1,125.009.000

0.00

0205 *Construction Traffic Sign (Special) 109.800

0.000

630-80344  
 

122.000

SF  

32.00000 3,513.60109.800

0.00

0210 *Portable Message Sign Panel 5.400

0.000

630-80355  
 

6.000

EACH

12,000.00000 64,800.005.400

0.00

0215 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

7.200

0.000

630-80358  
 

8.000

EACH

1,275.00000 9,180.007.200

0.00

0220 *Drum Channelizing Device 162.000

0.000

630-80360  
 

180.000

EACH

45.00000 7,290.00162.000

0.00
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PCN: 15564S-BID   ESTIMATE RUN 05/25/2011

PROJECT: CR 600-275                    ESTIMATE NO: 0030

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:30:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Concrete Barrier (Temporary) 6,451.200

0.000

630-80370  
 

7,168.000

LF  

80.00000 516,096.006,451.200

0.00

0230 *Traffic Cone 450.000

0.000

630-80380  
 

500.000

EACH

15.00000 6,750.00450.000

0.00

0235 *Impact Attenuator (Temporary) 6.300

0.000

630-85010  
 

7.000

EACH

7,600.00000 47,880.006.300

0.00

0240 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

1.800

0.000

630-85040  
 

2.000

EACH

25,000.00000 45,000.001.800

0.00

0245 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

1,000,000.000

F A 

1.00000 0.000.000

0.00

0250 F/A Partnering 229.950

0.000

700-70011  
 

229.950

F A 

1.00000 229.95229.950

0.00

0255 F/A Incentive HMA (Grading SX)(100)(PG 76-28) 2,685.560

0.000

700-70014  
 

46,000.000

F A 

1.00000 2,685.562,685.560

0.00

0260 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000

F A 

1.00000 0.000.000

0.00

0265 F/A Roadway Smoothness Incentive 6,490.290

0.000

700-70018  
 

30,440.000

F A 

1.00000 6,490.296,490.290

0.00

0270 F/A Asphalt Cement Cost Adjustment -48,911.230

0.000

700-70019  
 

0.000

F A 

1.00000 -48,911.23-48,911.230

0.00

0275 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 15564S-BID   ESTIMATE RUN 05/25/2011

PROJECT: CR 600-275                    ESTIMATE NO: 0030

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:30:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A On-The-Job Trainee 2,048.000

0.000

700-70023  
 

9,000.000

F A 

1.00000 2,048.002,048.000

0.00

0285 F/A ESB Program 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0290 F/A Remove & Install RR Signalization 0.000

0.000

700-70034  
 

15,781.000

F A 

1.00000 0.000.000

0.00

0295 F/A Railroad UPRR Design Review of Plans 0.000

0.000

700-70040  
 

0.000

F A 

1.00000 0.000.000

0.00

0300 F/A Railroad Flagging 27,648.390

0.000

700-70042  
 

70,000.000

F A 

1.00000 27,648.3927,648.390

0.00

0305 *F/A Adjust Utilities 231,531.630

0.000

700-70060  
 

231,531.630

F A 

1.00000 231,531.63231,531.630

0.00

0310 F/A Provide Noise Mitigation 805.900

0.000

700-70081  
 

50,000.000

F A 

1.00000 805.90805.900

0.00

0315 F/A Erosion Control 0.000

0.000

700-70380  
 

20,000.000

F A 

1.00000 0.000.000

0.00

0320 *F/A Asbestos Abatement Work 0.000

0.000

700-70495  
 

0.000

F A 

1.00000 0.000.000

0.00

0325 *F/A Transportation of Hazardous Material 0.000

0.000

700-70588  
 

0.000

F A 

1.00000 0.000.000

0.00

0330 *F/A Environmental Health & Safety Management 372.020

0.000

700-70589  
 

372.020

F A 

1.00000 372.02372.020

0.00
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PCN: 15564S-BID   ESTIMATE RUN 05/25/2011

PROJECT: CR 600-275                    ESTIMATE NO: 0030

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:30:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *F/A Health and Safety Officer 0.000

0.000

700-70591  
 

0.000

F A 

1.00000 0.000.000

0.00

0600 Removal of End Anchorage Ramp Guardrail Improvements / 
CMO 007

1.000

0.000

202-01300  
 

1.000

EACH

181.50000 181.501.000

0.00

0605 Potholing Ramp Guardrail Improvements / CMO 007 15.000

2.000

203-01597  
 

17.000

HOUR

95.00000 1,615.0017.000

190.00

0610 End Anchorage Type 3D Ramp Guardrail Improvements / CMO
007

0.000

0.000

606-01340  
 

0.000

EACH

704.00000 0.000.000

0.00

0615 End Anchorage (Nonflared) Ramp Guardrail Improvements /
CMO 007

7.000

0.000

606-02003  
 

7.000

EACH

2,211.00000 15,477.007.000

0.00

0665 Preformed Plastic Pavement Marking (Type I) CMO 012 2,369.000

0.000

627-01001  
 

2,369.000

SF  

10.60000 25,111.402,369.000

0.00

0675 Added Item (Each)/ Lane Rental Fee -2.000

0.000

900-00007  
 

0.000

EACH

5,000.00000 -10,000.00-2.000

0.00

0680 F/A Price Adjustment for Violation of Working Time -450.000

0.000

700-70034  
 

0.000

F A 

1.00000 -450.00-450.000

0.00

0710 Removal of Overhead Sign Structure CMO 018 0.000

0.000

202-00805  
 

0.000

EACH

4,263.21000 0.000.000

0.00

0715 Removal of Sign Panel CMO 018 0.000

0.000

202-00821  
 

0.000

EACH

368.19000 0.000.000

0.00

0720 1-1/2 Inch Core Drilled Hole CMO 018 0.000

0.000

211-00212  
 

0.000

LF  

546.00000 0.000.000

0.00
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PCN: 15564S-BID   ESTIMATE RUN 05/25/2011

PROJECT: CR 600-275                    ESTIMATE NO: 0030

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:30:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0725 Drilled Caisson (42 Inch) CMO 018 0.000

147.000

503-00042  
 

147.000

LF  

650.00000 95,550.00147.000

95,550.00

0730 Sign Panel (Class III) CMO 018 0.000

0.000

614-00013  
 

0.000

SF  

25.57000 0.000.000

0.00

0735 Monotube Overhead Sign Cantilever (18 Inch Diameter) 
CMO 018

0.000

0.000

614-31800  
 

0.000

EACH

24,382.05000 0.000.000

0.00

0740 Mobilization CMO 018 0.000

1.000

626-00000  
 

0.000

L S 

40,343.68000 40,343.681.000

40,343.68

0745 Barricade (Type 3 M-A) (Temporary) CMO 018 0.000

0.000

630-80335  
 

0.000

EACH

16.50000 0.000.000

0.00

0750 Construction Traffic Sign (Panel Size A) CMO 018 0.000

1.800

630-80341  
 

2.000

EACH

11.00000 19.801.800

19.80

0755 Construction Traffic Sign (Panel Size B) CMO 018 0.000

12.600

630-80342  
 

14.000

EACH

37.40000 471.2412.600

471.24

0760 Construction Traffic Sign (Panel Size C) CMO 018 0.000

0.000

630-80343  
 

0.000

EACH

11.00000 0.000.000

0.00

0765 Portable Message Sign Panel CMO 018 0.000

0.000

630-80355  
 

0.000

EACH

935.00000 0.000.000

0.00

0770 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) CMO 018

0.000

1.800

630-80358  
 

2.000

EACH

286.00000 514.801.800

514.80

0775 Traffic Cone CMO 018 0.000

171.000

630-80380  
 

190.000

EACH

9.35000 1,598.85171.000

1,598.85
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PCN: 15564S-BID   ESTIMATE RUN 05/25/2011

PROJECT: CR 600-275                    ESTIMATE NO: 0030

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:30:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0780 Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) CMO 018

0.000

0.900

630-85040  
 

1.000

EACH

4,290.00000 3,861.000.900

3,861.00

0785 F/A Furnish CMO 018 0.000

0.000

700-70080  
 

0.000

F A 

1.00000 0.000.000

0.00

0790 F/A Furnish CMO 018 0.000

0.000

700-70080  
 

0.000

F A 

1.00000 0.000.000

0.00

0795 Added Item (Each)/ CMO 018 0.000

-11,922.180

900-00007  
 

0.000

EACH

1.00000 -11,922.18-11,922.180

-11,922.18

CAT 4,993,141.01139,528.556,408,561.35CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0340 Removal of Asphalt Mat (Special) 2,524.000

0.000

202-00226  
 

2,581.000

SY  

34.00000 85,816.002,524.000

0.00

0345 *Removal of Asphalt Mat (Planing) 81,935.000

0.000

202-00240  
 

81,935.000

SY  

6.50000 532,577.5081,935.000

0.00

0350 Removal of Asphalt Mat (Planing) (Special) 74.000

0.000

202-00246  
 

1,050.000

SY  

49.00000 3,626.0074.000

0.00

0355 Removal of Portions of Present Structure (Class 2) 
Bridge Deck

1.000

0.000

202-00453  
 

1.000

SY  

196.00000 196.001.000

0.00

0360 Removal of Portions of Present Structure (Class 3) 
Bridge Deck

0.000

0.000

202-00460  
 

0.000

SY  

475.00000 0.000.000

0.00

0365 Removal Of Portions Of Present Structure (Special) 3,776.000

0.000

202-00480  
 

3,793.000

SY  

75.00000 283,200.003,776.000

0.00
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PCN: 15564S-BID   ESTIMATE RUN 05/25/2011

PROJECT: CR 600-275                    ESTIMATE NO: 0030

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:30:52

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0370 *Removal of Portions of Present Structure 1,253.000

0.000

202-00503  
 

1,282.800

SY  

1,740.00000 2,180,220.001,253.000

0.00

0375 Removal of Expansion Device 581.000

0.000

202-00504  
 

660.000

LF  

325.00000 188,825.00581.000

0.00

0380 *Removal of Impact Attenuator 3.000

0.000

202-00895  
 

3.000

EACH

1,910.00000 5,730.003.000

0.00

0385 *Removal of Guardrail Type 3 Median Rail Bridge 
Structure

11,318.000

0.000

202-01130  
 

11,318.000

LF  

8.00000 90,544.0011,318.000

0.00

0390 *Reset Impact Attenuator 11.000

0.000

210-01300  
 

11.000

EACH

2,550.00000 28,050.0011.000

0.00

0395 Drilling Hole 2,111.000

0.000

211-00100  
 

2,176.000

LF  

62.00000 130,882.002,111.000

0.00

0400 *Hot Mix Asphalt (Patching) (Asphalt) 1,994.250

0.000

403-00720  
 

2,395.000

TON 

175.00000 348,993.751,994.250

0.00

0405 *Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 12,008.830

0.000

403-34741  
 

12,749.000

TON 

92.00000 1,104,812.3612,008.830

0.00

0410 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 9,358.160

0.000

403-34871  
 

9,358.160

TON 

100.00000 935,816.009,358.160

0.00

0415 *Emulsified Asphalt (Slow-Setting) 8,116.000

0.000

411-10255  
 

10,708.000

GAL 

2.50000 20,290.008,116.000

0.00

0420 Structural Steel (Special) 53,400.000

0.000

509-00010  
 

67,830.000

LB  

2.60000 138,840.0053,400.000

0.00
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NO.
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QTY TO DATE
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THIS
PERIOD
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CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0425 Provide Temporary Support 1.000

0.000

509-08100  
 

1.000

L S 

2,360,000.00000 2,360,000.001.000

0.00

0430 Temporary Bridge Deck 0.000

0.000

509-08120  
 

0.000

SF  

122.00000 0.000.000

0.00

0435 Bearing Device (Type I) 120.000

0.000

512-00101  
 

123.000

EACH

750.00000 90,000.00120.000

0.00

0435 MATERIAL ALLOWANCE Bearing Device (Type 1) 0.000

0.000EACH

271.48440 0.000.000

0.00

0440 Bridge Drain (Special) 77.000

0.000

513-00690  
 

77.000

EACH

4,820.00000 371,140.0077.000

0.00

0440 MATERIAL ALLOWANCE 10" Drain Pipe and Fittings 0.000

0.000EACH

907.65000 0.000.000

0.00

0445 Waterproofing (Membrane) 4,620.000

0.000

515-00120  
 

5,813.000

SY  

19.00000 87,780.004,620.000

0.00

0450 Concrete Sealer 1,797.000

0.000

515-00400  
 

7,912.000

SY  

10.00000 17,970.001,797.000

0.00

0455 Concrete Sealer (Calcium Nitrite) 5,602.000

0.000

515-00410  
 

5,602.000

SY  

13.00000 72,826.005,602.000

0.00

0460 Bridge Expansion Device (0-4 Inch) 1,181.000

0.000

518-01004  
 

1,225.000

LF  

345.00000 407,445.001,181.000

0.00

0460 MATERIAL ALLOWANCE Bridge Expansion Device (0-4") 0.000

0.000LF  

100.35653 0.000.000

0.00
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PERIOD

13:30:52
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0465 Elastomeric Concrete End Dam 0.000

0.000

518-02010  
 

0.000

CF  

1,650.00000 0.000.000

0.00

0470 Epoxy Resin (Injection) 185.000

0.000

519-01000  
 

200.000

LF  

95.00000 17,575.00185.000

0.00

0475 Concrete Class D (Bridge) 1,111.000

0.000

601-03040  
 

1,111.000

CY  

1,150.00000 1,277,650.001,111.000

0.00

0480 Concrete Class D (Bridge) (Special) 990.600

0.000

601-03041  
 

990.630

CY  

1,430.00000 1,416,558.00990.600

0.00

0485 Concrete (Patching) (Bridge Deck Repair) 0.000

0.000

601-06100  
 

10.900

CY  

2,140.00000 0.000.000

0.00

0490 Concrete (Patching) 6,789.000

0.000

601-06150  
 

6,789.000

SF  

35.00000 237,615.006,789.000

0.00

0495 *Reinforcing Steel 432,211.000

0.000

602-00000  
 

463,795.000

LB  

1.60000 691,537.60432,211.000

0.00

0500 *Reinforcing Steel (Epoxy Coated) 76,770.000

0.000

602-00020  
 

76,770.000

LB  

1.75000 134,347.5076,770.000

0.00

0505 Reinforcing Steel Splice 3,980.000

0.000

602-00060  
 

3,980.000

EACH

298.00000 1,186,040.003,980.000

0.00

0510 Reinf (Fiber Reinforcement)(Surface) 43.300

0.000

602-00070  
 

43.300

MKFT

2,100.00000 90,930.0043.300

0.00

0510 MATERIAL ALLOWANCE FRP Wrap 0.000

0.000MKFT

1,088.70884 0.000.000

0.00
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0515 *Bridge Rail Type 7 (Special) 5,713.000

0.000

606-10705  
 

5,721.000

LF  

70.00000 399,910.005,713.000

0.00

0520 *Bridge Rail Type 10R 14,624.000

0.000

606-11010  
 

14,624.000

LF  

110.00000 1,608,640.0014,624.000

0.00

0520 MATERIAL ALLOWANCE Bridge Rail Type 10R 0.000

0.000LF  

65.48000 0.000.000

0.00

0525 Fence Chain Link (120 Inch) Over UPRR & BNSF 633.000

0.000

607-53220  
 

633.000

LF  

235.00000 148,755.00633.000

0.00

0525 MATERIAL ALLOWANCE Fence Chain Link (120 Inch) 0.000

0.000LF  

20.74506 0.000.000

0.00

0530 *Impact Attenuator 3.000

0.000

614-85001  
 

3.000

EACH

28,000.00000 84,000.003.000

0.00

0530 MATERIAL ALLOWANCE Impact Attenuators 0.000

0.000EACH

22,004.33334 0.000.000

0.00

0570 Added Item (Square Foot)/ Concrete Scaling 1,682.000

0.000

900-00021  
 

1,682.000

SF  

19.00000 31,958.001,682.000

0.00

0575 F/A Emergency Repair Emergency Repairs CMO 004 (MCR 
101-2)

11,610.660

0.000

700-70032  
 

11,610.660

F A 

1.00000 11,610.6611,610.660

0.00

0585 Removal of Bridge Railing CMO #006 - MCR, January, 2009 14,611.000

0.000

202-00425  
 

14,611.000

LF  

2.11000 30,829.2114,611.000

0.00

0590 Added Item (Each)/ Removal of Bridge Drain 1.000

0.000

900-00007  
 

1.000

EACH

1,663.30000 1,663.301.000

0.00
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0595 Added Item (Dollar)/ Price Adjustment for Concrete 
Class D (Bridge)(Special)

-4,312.470

0.000

900-00006  
 

0.000

DOL 

1.00000 -4,312.47-4,312.470

0.00

0620 Drilling Hole Minor Contract Revisions, April, 2009 4,019.000

0.000

211-00100  
 

4,019.000

LF  

16.71000 67,157.494,019.000

0.00

0625 Added Item (Square Foot)/ Provide Temporary Bridge Deck
/ CMO 009

2,304.000

0.000

900-00021  
 

2,688.000

SF  

81.25000 187,200.002,304.000

0.00

0630 Added Item (Square Foot)/ Install Temporary Bridge Deck
/ CMO 009

20,372.000

0.000

900-00021  
 

20,420.000

SF  

18.65000 379,937.8020,372.000

0.00

0635 F/A Removal Removal of Reinforcing Steel (Epoxy Coated) 0.000

0.000

700-70050  
 

0.000

F A 

1.00000 0.000.000

0.00

0640 F/A Provide Furnish Reinforcing Steel (Epoxy Coated) 0.000

0.000

700-70081  
 

0.000

F A 

1.00000 0.000.000

0.00

0645 F/A Price Adjustments - Temporary Asphalt 0.000

0.000

700-70034  
 

0.000

F A 

1.00000 0.000.000

0.00

0650 Added Item (Dollar)/ Price Adjustment for Overweight 
Loads

-636.000

0.000

900-00006  
 

0.000

DOL 

1.00000 -636.00-636.000

0.00

0655 F/A Modify Gore Modifications at Joint 77, WB 0.000

0.000

700-70131  
 

0.000

F A 

1.00000 0.000.000

0.00

0660 Added Item (Each)/ Bridge Drain Flumes 23.000

0.000

900-00007  
 

23.000

EACH

400.00000 9,200.0023.000

0.00

0670 F/A Modify Modify Bridge Drain Flumes 0.000

0.000

700-70131  
 

0.000

F A 

1.00000 0.000.000

0.00
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0690 Added Item (Hour)/ Diamond Grinding at Joint 54, WB 4.000

0.000

900-00010  
 

4.000

HOUR

682.00000 2,728.004.000

0.00

0695 Debris Barrier CMO 017 928.000

0.000

607-11560  
 

928.000

SF  

28.00000 25,984.00928.000

0.00

0700 Added Item (Foot)/ CMO 017 160.000

0.000

900-00012  
 

160.000

LF  

69.95000 11,192.00160.000

0.00

0705 *F/A Repair CMO 017 0.000

0.000

700-70130  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 17,533,649.700.0018,062,647.56CURRENT AMT0300 $ $ $

CAT NO0301 UPRR Bridge E-17-Z 

0535 Removal of Portions of Present Structure UPRR Bridge 
E-17-Z

141.000

0.000

202-00503  
 

141.000

SY  

3,140.00000 442,740.00141.000

0.00

0540 Concrete Sealer 656.000

0.000

515-00400  
 

656.000

SY  

10.00000 6,560.00656.000

0.00

0545 Concrete (Patching) UPRR Bridge E-17-Z 1,266.000

0.000

601-06150  
 

1,266.000

SF  

115.00000 145,590.001,266.000

0.00

0550 Reinforcing Steel UPRR Bridge E-17-Z 284.000

0.000

602-00000  
 

680.000

LB  

2.00000 568.00284.000

0.00

0685 F/A Repair Steel Girder Repairs on Str. E-17-Z 0.000

0.000

700-70130  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 595,458.000.00596,250.00CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

0555 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

43,000.00000 43,000.001.000

0.00
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CAT NO0400 CONSTRUCTION ENGINEERING 

0560 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

43,000.00000 43,000.001.000

0.00

0565 Sanitary Facility 2.000

0.000

620-00020  
 

2.000

EACH

5,000.00000 10,000.002.000

0.00

0580 Added Item (Month)/ Price Adjustment for T-1 Lines 0.000

0.000

900-00019  
 

0.000

MON 

45.83333 0.000.000

0.00

CAT 96,000.000.0096,000.00CURRENT AMT0400 $ $ $

$23,218,248.71139,528.55$25,163,458.91$CURRENT AMTPROJECT TOTAL


